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M-91 PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

December 16, 2004

9:30 a.m. to 9:45 a.m.

Agenda

I. Approval of October 28, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RUED

H. Status Report

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Next Project Managers Meeting



M-91 PROJECT MEETING MINI_TTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

December 16, 2004

I.	 Approval of October 28, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH)

11.	 Status Report
A.	 Greg Sinton (RL) distributed the M-91 status summary as of 12/16/04. Mr. Simon

reported that since the con tract for thermal treatment of mixed low-level waste was
awarded to PetmaFix in October 2004, five shipments of MLLW have been sent to
PermaFix. These shipments provide enough waste for treatment to meet milestone M-91-
12A, which is due by September 2005. Another contract was awarded to PEcoS for
thermal treatment.

Regarding milestone M-9142: 3253 cubic meters of waste was dispositioned as of the end
of November 2004. The milestone requires 3260 cubic meters to be treated by the end of
December 2005.

Ill.	 General Di^oussions
A.	 Alicia Hamar (Ecology) state-d that Rick Bland is replacing Brenda Becker-KihaiM as

temporary acting manager for Ecology.

IV. Status of Ac
ti

ons
A.	 There were no actions to status.

V. New Ac tion Items
A.	 There were no new action items.

Vl.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for January 27, 2005.



M-91 Status Summary 12/16/04

Milestone Due Date(s) Status Comments
Summary

General Comments 1) In this current table "On-Schedule" means it is anticipated the
milestone will be met.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next three years. A separate "Outyear table" identifies the
other M-91 milestones.

M-91-03: 12/31/03, On Schedule •	 M-91-03 PMP approved by Ecology on May 12, 2004
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13

M-91-05-TOI: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC
M-91-12: 11/16/07 On Schedule •	 The milestone schedule was revised based on currently
CH-MLLW Thermal available information concerning available treatment
Treatment (600 m3 capacity including the responses to recent RFPs. A revised
cumulative) milestone schedule was approved by Ecology and DOE on

October 4, 2004.
•	 162 m3 of CH-MLLW have been thermally treated as of

the end of November that will count toward the M-91-
12/12A milestones.

M-91-1.2A: 9/30/05 On-Schedule •	 See M-91-12 comments
CH-MLLW Thermal •	 FHI has awarded a contract with Permafix for thermal
Treat menf(240 m3) treatment of MLLW. The fifth shipment under this contract

left that Hanford site for PermaFix on December 14rh



bringing the total shipped to Permafix in FY05 to 82.45
cubic meters. This provides enough waste to meet the M-91.-
12A milestone, when treated. Under the contract PermaFx
has up to 9 months to treat the waste and return the residues.
M-91-12A will be met ahead of schedule, depending on
actual turn-around time at Permafix

•	 The PEcoS thermal treatment contract was awarded on
December 6"', which should provide additional capacity
assuming the PEcoS system is successfully permitted and
becomes operational.

M-91-40: 2700 m On Schedule
Retrieval and cumulative •	 Third SAP quarterly report submitted to Ecology August 12`h
designation of CH- retrieved by (No new data).
RSW (regardless of 12/31/05 and •	 Fourth quarterly SAP report will be submitted in December
size) annual retrieval (No new data).

volumes through •	 218-E-1.2B SAP transmitted to Ecology for approval on
2010 plus 8/24/04. Comments from Ecology were received October

various other 13`x' and have been addressed. The revised SAP will be
requirements transmitted in late December or early January.

•	 1737 m3 of RSW retrieved as of 12/9/04
•	 Reached 1200 cubic meters retrieved four months ahead of

the 12/31/04 due date. Completion letter transmitted to
Ecology 12/7/04,

M-91-42: Annual treatment On Schedule .	 3253 m3 of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements (or ahead of through MLLW-10 excluding MLLW-7) has been
size CH-MLLW through 12/31/09 schedule) dispositioned as of the end of SepWw4ar. (3260 m3 required

by 12/31/05)	 °"4"46a `
•	 Note: The M-91-42 progress quantity indicated above

currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These



numbers are from the M-91 tracking system and have not yet
been validated.

•	 Ahead of schedule due to successful 183-H project.	 .
•	 The quantities in this milestone are based on the 2002 LDR

report. Therefore, the cumulative volumes toward meeting
this milestone are based on a start date of 12/31/02 (LDR
report inventory date).

M-91-45: 9/30/04 and On Schedule •	 The 2004 report was submitted to Ecology 9/30/04
RH and or Large Size annually
Waste Annual Report thereafter
M-16-93: 9/30/2006 On Schedule .	 The date of this milestone seems somewhat early. IT may be
Submit implementation (Planning) better to align it with the M-15-00 12/31/08 complete RI/FS
workplan for for all operable units milestone.
acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP
Fn: M-91 PMM Status tablel2-16-04
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